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 Executive Summary 

Through a challenge grant from the US Bureau of Reclamation, the Yolo County Resource 
Conservation District (District) along with four other conservation districts and the California 
Association of Resource Conservation Districts (CARCD) worked with regional experts and six 
local growers to determine what form and impact Total Resource Management can have on Yolo 
County farms. The District selected its cooperators to represent a diversity of cropping systems 
and geographical locations within the county, including foothill rangelands, an organic walnut 
orchard, and high-production field and row crops. In October 2000 the District completed the 
six-year project.  

The District worked with cooperating 
agencies to provide in-depth resource 
assessments of specific farm sites and 
recommended integrated practices, provided 
wide-ranging technical assistance, and 
offered partial financial support. All 
stakeholders, especially volunteer farmers, 
determined the work that took place. 
Practices implemented as part of the project 
included tailwater return ponds, insectary 
hedgerows, range management, irrigation 
water management, cover crops, and 
Integrated Pest Management. Staff carefully 
monitored the implementation and impact of 
the adopted practices, then compared on-site 
results with initial resource conservation goals. Data from this monitoring was collected and, 
when appropriate, refinements of the practices were considered. Findings include: 

• Documented minimum of 40% reduction of winter storm runoff from tomato fields planted 
with a winter cover crop instead of winter-fallowed. The study also documented increased 
yields associated with the cover crop that compensated for the cost of cover crop planting 
and incorporation. 

• Documented forage quality of selected species of native perennial grasses on par with that of 
non-native annual and perennial grass forage species. 

• Documented multiple benefits of a vegetated tailwater return pond: 100% tailwater recovery 
and reuse, sediment capture, groundwater recharge, increased wildlife visitation, and 
attraction of beneficial insects. 

• Documented multiple benefits of a no-till cover crop (in walnuts): improved soil tilth 
evidenced by reduced cracking, reduced energy expense due to a less bumpy ride down rows, 
and harbor for beneficial insects. 

• Documented high levels of beneficial insects attracted to insectary hedgerows. Recent UC 
research has found that such insects will move up to 400’ (some up to a mile) into a field 
from an insectary border. 

Cooperating Growers and RCD TRM 
Project Manager visiting farm site. 

Yolo RCD



Yolo County Resource Conservation District TRM Project Final Report 

2 

• Discovery of surprising biodiversity on farm sites. Ringtails, assumed to be gone from the 
valley lowlands, have left tracks at two farm sites. This resulted in a secondary benefit of 
collaboration with UC Davis wildlife specialists who were excited about the District’s 
unprecedented findings and supported further project monitoring efforts with their own 
equipment and time. 

• Management structure and communication are sometimes the greatest limiting factors in 
implementing conservation practices on cooperator sites. Disagreements between family 
members about the values of different practices have delayed their implementation. Unclear 
communication between the cooperating grower and his workers about the activities on a 
given field has resulted in planting efforts being sprayed or disked out because they were 
assumed to be weed patches. 

As the projects at each site matured, we developed tours to educate farmers, university 
researchers, professors, students, agency professionals, and the general public about Total 
Resource Management. The project cooperators also participated in these outreach efforts by 
sharing their experiences with other farmers and hosting field days on their farms. District staff 
gave numerous slide show presentations about the TRM project and resource conservation to 
groups such as the local Farm Bureau, Rotary Club, university and junior college classes, 
elementary and high school classes, at for public and special gatherings. Local papers and the 
agricultural press (journals, newspapers, and radio) also regularly published stories about the 
project. 

The project had a significant effect on the District itself as well as its partner organizations 
involved in the project which extended far beyond the original scope of work. This demonstrates 
the potential for leverage that comes with grant funding and agency partnerships and 
cooperation. Completion of the project required the input of many different partners who shared 
expertise and resources with the District. This interaction strengthened the District’s 
relationships with various long-standing agency and organization cooperators and fostered new 
relationships with others and many local farmers. This process served to both increase District 
staff expertise and skills and improve the District’s credibility as a significant contributor in the 
agricultural and conservation communities. It also benefited our partners by encouraging and 
supporting them to explore new practices and topics of research. Through the project, District 
staff generated three on-farm conservation guides--Bring Farm Edges Back to Life!, Know Your 
Natives, and Monitoring on Your Farm--and built a web site (http://www.yolorcd.ca.gov/) that 
will communicate project-developed knowledge far beyond the grant period. 

During the project period, District staff determined that an important next step for the work 
completed and information gained from this project would be the development of a conservation 
planning tool that would support farmers who want to best manage their property. Several 
models exist for the District’s vision, namely: the Idaho OnePlan, a similar Michigan project, 
and the Elkhorn Slough Watershed (Monterey Co., California) one-stop permit process. Staff 
oversaw research on a variety of conservation planning tools as well as a survey of local farmers’ 
needs and concerns regarding the development of a “OnePlan” for Yolo County. The District 
refined the concept in partnership with USDA NRCS and USDA Agricultural Research Service 
personnel and included it in a successful proposal to the CALFED Bay Delta Program in May 
2000. With that funding, the District looks forward to continuing and expanding the work begun 
in the TRM project into the 21st century. 
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District Background 
 
The Yolo County Resource Conservation District covers over 500,000 acres (83%) of Yolo 
County, with terrain varying from 2,500’ interior coast range peaks on the far west and valley 
floor gently sloping across the majority of the county to the Sacramento River on the east. 
Dominant soils are deep valley alluvium, from clay to sandy loam texture, deposited over time 
by the flooding of the Sacramento River, Putah Creek on the south, Cache Creek, and other 
minor drainages. These deep soils support a healthy agricultural economy that generates about 
$300 million per year in crop revenues. The top income-earning crops are processing tomatoes, 
winegrapes, rice, almonds, alfalfa, corn and walnuts. County agriculture is dominated by large 
family farms, typically over 1,000 acres, but also includes a growing number of small, 10-100 
acre operations featuring organic and specialty crops. Irrigation is supported by ground water, 
the Yolo County Flood Control and Water Conservation District’s diversions from Cache Creek, 
and diversions from the Sacramento River. Many farmers are able to take advantage of the 
tailwater from “upstream” water users as the water makes its way via ephemeral stream channels 
(sloughs) and drainage canals to the Yolo Bypass and Sacramento River. Major resource 
concerns for Yolo County farmers are winter storm drainage and related erosion, noxious weed 
management, and soil fertility. Within the county there are pockets of saline and alkaline soils 
(associated with historic settling basins), as well as those with unique nutrient deficiencies that 
create limitations for some farmers, many of whom leave such areas fallow or in dryland crops. 
The western hilly and mountainous ground with shallow or rocky soils primarily supports annual 
rangeland and dryland grains. 
 
The District’s mission statement is: 
“The Yolo County RCD is committed to 
protecting, improving, and sustaining 
the natural resources of Yolo County. 
We promote responsible stewardship 
by: 
 

Demonstrating conservation 
practices through cooperative land 
users, 
Educating the public in resource 
conservation and enhancement, 
Providing information and 
expertise.” 

 
The District’s lines of business include: education, land treatment, resource assessment, and 
future planning. The Board consists of four farmers and one landowner, all of whom actively 
undertake conservation practices on their ranches and work within the community to promote 
resource conservation. It is their overriding concern for the degraded quality of wildlife habitat 
and how improvements can be made in the working farm landscape to promote wildlife in Yolo 
County that set the tone for the District’s Model Farms Project. In 1996, the District produced a 
video entitled, “Working Habitats for Working Farms” that effectively presents the District’s 
concerns and vision for local agricultural and rural land management.

Northern harrier hunting along a hedgerow. P. Vilms 
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Introduction 
 
Project Initiation 

In fall of 1994, the Yolo County Resource Conservation District (District) joined several other 
RCDs and the California Association of Resource Conservation Districts (CARCD) in the US 
Bureau of Reclamation (USBR) Total Resource Management Outreach Project Challenge Grant. 
“Total Resource Management,” as employed by the USDA Natural Resources Conservation 
Service (NRCS), is an approach to agricultural land management in which all resources 
(physical, social, and economic) are considered in decision-making and conservation plans are 
made with their complex interactions in mind. A TRM conservation plan contains practices that 
adequately address all of the resource concerns identified for a given farm.  

The BOR had three primary goals in funding this Challenge Grant project: 

1. To determine what practices were currently being utilized by growers and 
whether voluntary adoption of conservation practices to sustain our soil, water, 
and air resources was a viable alternative to regulatory actions; 

2. To determine standard practices and resource conservation techniques in the areas 
of farm management, energy management, agronomy, water management, 
biology and drainage; and 

3. To develop a series of TRM “model farms” on which multiple conservation 
practices were implemented for demonstration and evaluation purposes, with 
outreach geared towards other growers and agencies. 

The Yolo County RCD workplan for the BOR 
Challenge Grant covered each of the areas 
addressed above with the additional challenge 
of evaluating TRM planning tools with 
NRCS. Upon acceptance of the grant, the 
District Executive Director and Board of 
Directors, working in conjunction with the 
District Conservationist for the NRCS 
Woodland Field Office, hired a full-time 
Project Manager to implement the project and 
hire an Evaluation Specialist to design and 
implement a monitoring program. 

 

 

 

A hedgerow and pond create a wildlife 
area with minimal impact on the 
adjacent farming operation. 

P. Vilms 
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Project Site Establishment 

The TRM Project Manager selected farmer-cooperator sites through a survey and questionnaire 
process that at one point engaged over thirty volunteer farmers. In selecting the final group of 
growers, he held the following criteria: 

1. Crop diversity of Yolo County is represented. 

2. Geographical diversity of Yolo County is represented. 

3. Existence of soil, water, and biological resource problems on the farm. 

4. Willingness of grower to participate for the duration of the project. 

5. Availability of resources to the grower to implement suggested alternative practices. 

6. Willingness of the grower to use farm as an outreach site. 

7. Size of farming operation and sphere of influence of grower. 

The project manager finally selected six sites: two row crop growers, one field crop grower, one 
rancher, one winegrape grower, and one walnut grower. The composition of this group changed 
in the first year, as two cooperators quit the project to be replaced by others. Another grower was 
dropped from the project in 1998, as will be described later in the report. 

The Project Manager coordinated a series of 
meetings with specialists in the different 
cropping systems represented by the selected 
growers in order to assess the variety of 
resource concerns that those systems face. 
With each grower, then, the Project Manager 
used this information as a basis for 
conducting site evaluations with NRCS Field 
Office assistance to determine appropriate 
project activities. In coordination with NRCS, 
he then developed Field Office Computing 
Systems (FOCS)-based conservation plans 
(see appendix for sample) on each of the 
TRM cooperator sites. He also developed 
more graphically-oriented single page plan summaries (see discussion of individual sites, below) 
for each farm for outreach purposes. During the project period, FOCS was replaced with the 
NRCS Customer Service Toolkit (CST), which is meant to interface with a Geographical 
Information System (GIS) to provide more graphical information for NRCS and RCD planners 
and their cooperators. 

Ultimately, the farmer-cooperators decided what conservation practices were implemented on 
their farms, and District staff performed the work with their blessing. Such farmer-direction 
limited the breadth of the project, but it also served as a constraint that reflected the real 
decision-making issues that conservation-minded farmers must address—concerns such as work 
load, comfort level, location, and staffing. Practices implemented during the project on the 

Farm site analysis and planning. Yolo RCD
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different sites included: tailwater ponds, cover crops, roadside native grass vegetation, 
hedgerows, riparian fencing, gully repair, irrigation management, stream channel vegetation, and 
integrated pest management. Practices were implemented as soon as possible but with deference 
to the growers’ timetables to reduce the potential for conflicts with their respective operations. 
The Evaluation Specialist researched and applied appropriate monitoring techniques for the 
different project sites in order to provide documentation of the changes resulting from project 
implementation. Monitoring techniques included soil, water, and vegetation sampling, surveys, 
tracking, insect trapping and photomonitoring sites. 

Partnerships 

The Yolo County TRM project as well as the statewide project depended heavily on regular 
input and support from partner organizations, agencies, and individuals. The Yolo County 
project established a Steering Committee of District board members, local experts, farmers and 
industry representatives for periodic project review and direction. The project staff developed 
working relationships with numerous experts in the region, especially from UC Cooperative 
Extension Specialists and those on the UC Davis campus. County Farm Advisors proved 
especially helpful throughout the project, initially as advisors and later as project cooperators and 
collaborators. The Yolo County Flood Control and Water Conservation District (YCFCWCD) 
and County of Yolo Department of Public Works provided heavy equipment and staff time for 
earth moving projects for ponds, streambank reshaping, and roadside ditch regrading—work that 
was beyond the project’s budget and expertise. 

The District’s primary cooperator in this 
project was the USDA NRCS, which 
provided not only an office setting and 
vehicles (when available) for the District, 
but also regular technical support, access 
to experts, engineers, conservation 
program priority, and technology. The 
relationship between the Yolo County 
RCD and the NRCS Woodland Field 
Office is codified in a Memorandum of 
Understanding (MOU) and is a major 
factor in the District’s functionality. It is 
so basic to the District’s everyday 
workings that it is unfortunately easily 
taken for granted. 

The Yolo County project also received 
direction and support from the TRM Technical Advisory Committee (TAC), which consisted of 
the Project Managers from the various RCDs participating in the project along with the CARCD 
“Sixth Site” Project Manager. Quarterly or semi-annual meetings with the TAC allowed the 
different sites to bring each other up to date and share techniques and learning experiences as 
well as plan overall project direction for statewide activities such as grant-writing, tours and 
presentations. The other Conservation Districts involved in the project were Cachuma RCD, 
Pond-Shafter-Wasco RCD, Contra Costa RCD, West Stanislaus RCD, and the Kings River 

Phil Hogan, NRCS District Conservationist 
for the Woodland Field Office, entering a 
farm plan into his computer. 

Yolo RCD
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Conservation District. The Contra Costa RCD left the project in its first year and was replaced by 
Cachuma RCD. West Stanislaus RCD left the project after three years and was not replaced. 

Report Format 

The body of the report below is separated into four main sections: 

1. Discussion of Model Farm Sites, in which each farm is discussed in turn, with an 
initial farm description followed by the activities and findings on that farm; 

2. “Off Site” Conservation Projects, in which projects that took place off of the 
model farm sites are described; 

3. “Office” Projects, in which planning projects, research and project development 
activities are discussed; and  

4. Discussion of the District’s experience in terms of capacity-building (a CARCD 
goal), project partnerships and future project directions. 

The following discussion of the activities on each farm is framed around the seven resource areas 
mentioned in the Project Background. After a brief description and summary of activities on 
each farm, the resource issues are discussed in terms of Problems, Recommendations, and 
Results. For clarity of discussion, the resource areas as understood in this document are defined 
as follows: 

Agronomy--Regular farming practices besides irrigation related to crop and livestock production 
such as nutrient, pest, range and soil management. 

Biology--Non-crop biology affected by and affecting the farming operation that includes 
microorganisms (particularly in soil), insects, animals, and plants adjacent to and within the area 
being farmed. 

Drainage--Water movement (or lack of movement) on and off the farm. In Yolo County, this 
pertains primarily to flooding from winter storm flows. On the subject farms of the Model Farms 
Project, concerns of ground water quality are minimal because most of them are either sited on 
heavy soils or have minimal inputs that could impact ground water quality through leaching. 

Energy--Inputs of fuel and electricity related to equipment and pumping plant use. 

Water Management--Efficiency of applied water on field crop and orchard sites and animal 
water (stock pond and stream) resource management on the range site. 

Farm Management & Integration--Farm management structure and decision-making process; 
organizational goals and history; farmers’ values and perceptions of Total Resource Management 
along with constraints to integration or innovation. 
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Yolo County TRM Project Cooperator Site Activities and Results 

Woodland, CA

Davis, CA
Winters, CA

I-5 N 
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Discussion 

After all of the fieldwork and projects, what are the products of the Yolo County TRM Project? 
The summary below shows a much broader impact of the project that extends far beyond the 
original scope of work and demonstrates the potential for “leverage” that comes with grant 
funding and agency partnerships and cooperation. The project “products” can be grouped into 
five categories: project completion, outreach, partnerships, capacity-building, and future funding. 

Project Completion 

As stated in the beginning of this report, the primary question guiding this project was: "what 
forms and impacts can Total Resource Management have on Yolo County farms?" In Yolo 
County, the forms explored included irrigation water and tailwater management, permanently 
vegetated wildlife areas on farm "edges," maximizing non-crop vegetative cover for soil 
stabilization and water quality, and integrated pest management. In terms of the six subject areas 
defined in this project, we observed the impacts of these and the other practices implemented as 
outlined below: 
 
Agronomy 
 Through lab analysis, we observed that the forage quality of native perennial grasses rivals 

that of common, annual dryland range forage species. 
 In partnership with industry and University research, we documented effective Yellow 

starthistle control in a range setting with clopyralid (Transline®) as well as with clopyralid 
and fertilizer mixed. 

 We observed the soil quality benefit of a no-till covercrop in walnuts--soil cracking reduced 
dramatically enough in four years that harvest equipment could move 40% faster through the 
orchard. 

 We observed noxious weed suppression on field borders that were properly managed with 
native grass stands. We also observed relative failures in those stands that were not 
effectively maintained (timely management of weed encroachment in the new plantings 
during their first three years of establishment). 

 Cooperation with a tomato IPM program identified a protocol for indexing insect pest 
predator presence as well as pest presence in determining when to treat tomatoes with 
pesticide. In several cases, this meant either delayed or skipped treatments when predator 
presence was adequate to control the pest. 

 During three years of trials with UC Cooperative Extension, we observed consistent 5-10% 
yield boosts in processing tomatoes with the addition of a winter leguminous cover crop--the 
increased income associated with the yield boost paid for the cost of cover crop planting, 
management, and incorporation. 

 
Biology 
 Through our monitoring along with that of UC Cooperative Extension, we observed the large 

numbers of beneficial insects attracted to native insectary hedgerows planted on field 
borders. 

 Over the life of the project we refined effective vegetation management techniques for native 
vegetation areas. 
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 Our monitoring program identified surprising animal biodiversity on farm sites that featured 
native vegetation plantings or natural areas on their field borders. 

 
Drainage 
 We observed between 40 - 75% runoff reduction during winter storms where a winter cover 

crop was established on a pre-bedded tomato field compared to where the field was left 
fallow and pre-bedded. 

 We observed 100% irrigation runoff capture and reuse with a tailwater pond return system 
set at the base of a processing tomato field. 

 We began promoting and will evaluate (after the project period) the effectiveness of sediment 
traps placed at farm ditch outlets into local streams to prevent soil loss and downstream 
sedimentation. 

 
Energy 
 With the soil quality improvements of a no-till cover crop, the reduced tractor time (moved 

faster through orchard because of reduced soil cracking) meant reduced fuel costs for the 
farmer. 

 One tomato farmer found that converting from seeding to transplanting ultimately reduced 
his tractor time (and thereby fuel expense) and hand labor time for weed management--one 
less cultivation and potentially less herbicide application. 

 Pump tests were performed on three sites that used pumps for irrigation. All three called for 
improvements. One pump was removed entirely and replaced with a gravity flow system; the 
second was deemed too expensive to change relative to the potential efficiency benefit; and 
the third still awaits change (farmer needing family approval for change--a very slow process 
in his case). 

 
Water Management 
 Irrigation evaluations on four of the farm sites recommended potential improvements on two 

of them. In one case, the farmer increased the number of microsprinklers and lengthened his 
set times, but still was not able to get adequate moisture for his trees--he intends to convert 
his system to solid-set sprinklers. In the other case, the farmer increased his siphon tube size 
as recommended, and RCD staff followed up with smaller scale evaluations, but infiltration 
on his soils remained problematic. 

 Tailwater pond return systems greatly increased the on-farm water use efficiency of row crop 
farmers using surface irrigation. 

 Because of the relatively low cost of surface water (less than $15/acre foot) in Yolo County, 
irrigation water efficiency is not a high priority for local farmers. 

 
Farm Management & Integration 
 Management issues had both positive and negative effects in all resource areas. 
 Some management conflicts that affected Yolo County project activities were: disagreements 

among family (father-son, brother-brother, and estate-son); rapid farm expansion; leasing 
property vs. ownership; financial hardship and a tough economy; urban pressure; farmer-
employee communication failures that resulted in damage to planting projects; farmer-PCA 
relationships; poor stewardship by neighbors (accidental overspray, overdisk, or grazing 
through a fence). 
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 Other factors affecting project success included localized flooding and the basic inertia of the 
agricultural industry in relation to the vegetation management changes that the Yolo County 
RCD promotes. While we observed individual farmers adopting practices such as hedgerows, 
stream revegetation, pond development, and roadside grasslands, the great number of other 
farmers, their laborers, and contractors (PCAs and pesticide applicators) completely unaware 
of (but not necessarily antagonistic to) the restoration efforts meant that planting sites are 
sometimes sprayed or disked intentionally or accidentally by well-meaning employees, 
neighbors, and contractors. The concept that all non-crop vegetation is considered weedy and 
to be removed is deeply engrained in the agricultural management community and will 
remain a challenge for the foreseeable future. 

 Through research and survey, the District has begun work and located funding to develop a 
web-based farmer-directed conservation planning tool in cooperation with the USDA 
Agricultural Research Service. The tool will be initially designed for Yolo County, but will 
be extendable and adaptable to other regions once refined. 

 

Outreach 

District staff developed communication tools that will extend our expertise to other RCDs, 
farmers, organizations and agencies well after the close of the project. These consisted of three 
guidebooks (Bring Farm Edges Back to Life!, Know Your Natives, and Monitoring on Your 
Farm) and the District website (http://www.yolorcd.ca.gov/). 

Partnerships 

As a result of successful work and 
necessary cooperation with local 
farmers and agricultural industry, the 
District has strengthened its reputation 
and relationships in the regional 
agricultural community. More farmers 
know about the District and respect its 
work, and, as a result, more come to 
the District for input and support. The 
Yolo County Farm Bureau is an 
important partner in all of our current 
projects, and representatives of the 
agricultural industry consider us a 
resource for cooperation and 
conservation expertise. 

To implement the project required 
our cooperation with a broad range 
of experts and natural resource agencies, organizations and educational institutions. Their 
expertise was instrumental to proper execution of the project and developing our knowledge 
base. From these interactions we developed positive working relationships that continued to 
benefit the project and which support current and proposed work ahead. Correspondingly, many 

Project farmer cooperators visiting the Yolo Land & 
Cattle Ranch, l-r: Casey Stone, Duane Chamberlain, 
Jim Borchard, Hand Stone, Paul Robins (RCD staff), 
Russ Lester, and Michael Beeman. 

Yolo RCD
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of these relationships provided a benefit to these partners as described below under “Capacity 
Building.” 

A direct benefit of the grant was the opportunity to work directly with the other RCDs in the 
TRM project. Quarterly TAC meetings allowed us to share our project experiences and 
developed expertise and provide feedback to each other. Yolo County RCD staff, being new to 
the world of RCDs, also learned a great deal about how other RCDs function and their realities 
and constraints. Project staff also interacted with other RCDs throughout the state through 
workshops, conferences, and researching information. The California Organization of District 
Employees also fostered these relationships, which will long serve the District for further 
information sharing and mutual support. 

Capacity Building 

District staff developed their skill base and expertise through experience and professional 
development/training opportunities. Considering that much of the project involved exploring 
“uncharted” territory, there was a considerable amount of on-the-job learning throughout the 
entire project period. This is evidenced by promotions awarded project staff shortly after the end 
of the project period (the Evaluation Specialist promoted to Project Manager and the Project 
Manager to Executive Director). 

Through this project and others, the District established itself as a significant contributor in the 
conservation community. This has improved our apparent legitimacy, and as a result, our appeal 
to potential funding organizations. 

Our partnership with other organizations has motivated and/or enabled them to undertake 
important new work. These partners include: 

• Rachael Freeman Long, UCCE, undertook insectary hedgerow research in partnership 
with the RCD after the District was awarded funds from the Department of Pesticide 
Regulation; 

• Gene Miyao, UCCE, partnered with project staff in research on the benefits of winter 
cover crops for processing tomatoes after the District successfully applied for funding 
from the California Department of Food and Agriculture’s Fertilizer Research and 
Education Program. 

• The State Water Resources Control Board “Grassroots Team” undertook water quality 
and Best Management Practices research with District staff guidance and support. Their 
involvement with the District gave them access and acceptance with landowners that they 
could not have gained otherwise as a regulatory agency. 

• The USDA NRCS was encouraged to continue and generate new support for the 
development of on-line conservation planning tools such as those in Idaho and Michigan. 
This all serves as groundwork for the California OnePlan. 

• The USDA ARS learned about the similarities existing between their research and the 
District’s work in Yolo County after contact from project staff in 1999. As a result, they 
developed and initiated a groundwater quality research program in Yolo County 
perennial grass, conservation tillage, and conventional crop settings. 



Yolo County Resource Conservation District TRM Project Final Report 

76 

• The National Audubon Society, California Chapter partnered with the District in 
developing the CALFED-funded Union School Slough Watershed Improvement 
Program. The District provided office space, expertise, and critical linkage to local 
landowners for implementation of the project (now in its second year and gaining 
momentum). 

Future Funding 

As a result of all of the above efforts, experiences and relationships, the District was at last 
successful in competing for grant funds to continue and build upon the work initiated in this 
project. This funding has been awarded to the District by the CALFED Bay-Delta Program 
Water Use Efficiency and Ecosystem Restoration Programs to carry and expand project activities 
into 2004. 

  

 

 
 


